

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency



# UID Implementation

---

**Presented By:**

**Pat Janik**

**Defense Contract Management  
Agency**

**Nov 17, 2004**

Revision 2, Date Nov 15, 2004

# ***Implementation Plan***

- **Mr. Wynne's Sep 3 memorandum directed DCMA to work with DoD's largest contractors on their strategies for implementation of UID**
  - **Single Process Initiative**
- **DCMA Contract Management Offices (CMOs) acting as the primary industry interface**
- **Implementation Plans being done at**
  - **Corporate**
  - **Facility/Business Unit**

# ***Implementation Process***

- **Single Process Initiative builds on existing organization structures**
- **Contractors submits Implementation Plans to DCMA**
- **Services/DLA Component Team Lead have approval authority**
- **If necessary, escalation and decision by a designated senior acquisition official**
- **Local DCMA ACO issues Block Change Modification**



**SPI a Proven Process**

# ***Actions for Implementation***

- ✓ • **Maj Gen Scott's letter to top 30 Corporations** Nov 1
  - ✓ • **Maj Gen Scott's letter to Industry Associations** Nov 1
  - ✓ • **DCMA Information Memo for CMOs** Nov 1
  - **Announcement in Federal Register** Nov 19
  - **DCMA Community of Practice Launched** Oct 12
  - ✓ • **Training by DAU for DCMA CMOs** Nov/Dec
  - **Continued support to NDIA/DAU training**  
Ongoing
  - **Services/DLA Identify Component Team** TBD  
Leads
- Done concurrently***

# **BACKUP SLIDES**

# Implementation Plan Flow Chart

